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GENERAL SCHEDULE(October 2015 ðJune 2017) CONSTRUCTION PROGRESS

We are completed the 8th Floor Structure Work in this

October . Structure Work of RFFloor plan to complete by

end of Feb 2017.

Piling works

Architectural 

works

Interior works

MEP 

works

Completion of 

RF floor structure

preliminary 

works - Mine investigation

- Ultimate load test, etc.

RC 

Superstructure

βConstructionõs Schedule might vary to take weather conditions and other factors into account.

Building ABuilding B 

βThe diagram above only serves to illustrate the construction progress. Actual construction may not be 

carried out as per the illustration. 
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FOUNDATION WORK

COMPLETED. MARCH-2016

Completion of 

foundation

Parking 1

Parking 2

Garden Deck

1st FLOOR STRUCTURE

COMPLETED. JUNE-2016

Completion of 

1st floor structure

7th FLOOR STRUCTURE

COMPLETED. SEP-2016

Completion of 

7th floor structure

NOW 10th FLOOR STRUCTURE
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FOUNDATION COMPLETION ðMarch 2016 PHOTOS OF PROGRESS COMPLETION
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1FL. SUPER-STRUCTURE COMPLETION-June 2016 PHOTOS OF PROGRESS COMPLETION


