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October 2017 We casted 11 Floor Structure Work for our Building C
and we plan to finish RFStructure in January 2018.
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BODAIJU RESIDENCES

Block C

Certification of Progress Completion

Develop : TORREYA ASSET HOLDINGS CO., LTD

Concept Architect : ASMA ARCHITECTS

Project Architect ; GM. LING ARCHITECT

Structural Engineer  : GLOBAL DESIGN & CREATIVE CO.,

Quantity Surveyor : JXIN PROJECT MANAGEMENT (CAMBODIA) CO., LTD
Main Contractor : LNF CONSTUCTION MANAGEMENT LTD

Date § 28-Feb-2017

To certify the work completion of the work

Milestone of the work Work Done (%) T';r:a;;::g‘he
Completion of Foundation 100% 28-February-2017
Completion of 1% floor Structure - -
Completion of 7th floor Structure - -
Completion of RF floor Structure - -

Completion of brick wall works

Completion of Main Building Works and
Handover (Architect, MEP, Infra,
Landscape and efc).

Project Architect:

GM. LING ARCHITECT

Title/Name

Quantity Surveyor:

Title/Name

JXIN PROJECT MANAGEMENT (CAMBODIA) CO., LTD

Ar. Goh Mel Ling
. ARKITEK
Sl Beffdafidren LAM A/G 38

Signature & Stamp
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18t Floor Structure Works: Block C
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