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Building C 

October 2017 We casted 11 Floor Structure Work for our Building C
and we plan to finish RFStructure in January 2018.

βThe diagram above only serves to illustrate the construction progress. Actual construction may not 

be carried out as per the illustration. 
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preliminary 

works - Mine investigation

- Ultimate load test, etc.

RC 
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βConstructionõs Schedule might vary to take weather conditions and other factors into account.
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GENERAL SCHEDULE(August 2017 ðJanuary 2018) CONSTRUCTION PROGRESS (BUILDING C)

FOUNDATION WORK

COMPLETED. FEBRUARY-2017
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7th FLOOR STRUCTURE

COMPLETED. AUGUST-2017
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FOUNDATION COMPLETION CERTIFICATION PHOTOS OF PROGRESS COMPLETION
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1 FL. SUPER-STRUCTURE COMPLETION-MAY 2016 PHOTOS OF PROGRESS COMPLETION
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